
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/22/2016

ESTIMATE SUMMARY 08:40:22

CONTID: C19911         ESTIMATE NO: 0008 PROG 2005

PCN: 19911-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 Exit 31 Horizon Drive Roundabouts PERCENT TIME:

PROJECT NO: NHPP 0701-223                 

I-70 EXIT 31 HORIZON DRIVE ROUNDABOUTS

NAME OF ROAD: I-70 and Horizon Drive

PROJECT COUNTIES: MESA

CONTRACTOR:

M.A. CONCRETE CONSTRUCTION, INC. PAY PERIOD ENDING

2323 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-3221 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,187,408.87 PARTICIPATING $ $ 395,555.12

AWARD PROJECT AMT: 4,910,698.38 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -2,139.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

78.05

WORK DAYS

WORK DAYS

82.38%

913,825.73

395,555.12

393,416.12

393,416.12

$

$

$

$

4,273,583.14

0.00

4,273,583.14

42,193.00

4,315,776.14

-73,660.48

0.00

4,242,115.66

0.00

AMOUNT DUE 4,242,115.66 393,416.12

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 393,416.12

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

160.0 TIME ALLOW: 205

ORIG TIME ALLOW: 205

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/14/2015

09/14/2015

06/20/2016

07/09/2015

08/06/2015

08/20/2015

09/14/2015
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PCN: 19911-BID    ESTIMATE RUN 06/22/2016

PROJECT: NHPP 0701-223                 ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:40:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

22,000.001.000

0.00

1.000

L S 

22,000.00000

0010 Removal of Headwall 2.000

0.000

202-00015  
 

2,268.002.000

0.00

2.000

EACH

1,134.00000

0015 Removal of Inlet 5.000

1.000

202-00019  
 

2,160.006.000

360.00

8.000

EACH

360.00000

0020 Removal of Manhole 2.000

0.000

202-00021  
 

1,404.002.000

0.00

2.000

EACH

702.00000

0025 Removal of Slope and Ditch Paving 415.000

0.000

202-00026  
 

2,282.50415.000

0.00

415.000

SY  

5.50000

0030 Removal of Water Service 0.000

0.000

202-00030  
 

0.000.000

0.00

2.000

EACH

730.00000

0035 Removal of Fire Hydrant 3.000

0.000

202-00031  
 

3,432.003.000

0.00

3.000

EACH

1,144.00000

0040 Removal of Valve 2.000

0.000

202-00032  
 

1,512.002.000

0.00

4.000

EACH

756.00000

0045 Removal of Pipe 175.000

0.000

202-00035  
 

2,450.00175.000

0.00

455.000

LF  

14.00000

0050 Removal of End Section 3.000

0.000

202-00037  
 

492.003.000

0.00

3.000

EACH

164.00000

0055 *Removal of Delineator 4.000

0.000

202-00090  
 

42.004.000

0.00

9.000

EACH

10.50000
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PCN: 19911-BID    ESTIMATE RUN 06/22/2016

PROJECT: NHPP 0701-223                 ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:40:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Wall 120.000

0.000

202-00155  
 

3,840.00120.000

0.00

120.000

LF  

32.00000

0065 Removal of Concrete Median Cover Material 3.000

0.000

202-00190  
 

31.503.000

0.00

55.000

SY  

10.50000

0070 Removal of Median Cover 0.000

39.000

202-00195  
 

273.0039.000

273.00

338.000

SY  

7.00000

0075 Removal of Sidewalk 1,496.000

0.000

202-00200  
 

8,527.201,496.000

0.00

1,868.000

SY  

5.70000

0080 Removal of Curb 994.000

387.000

202-00201  
 

6,352.601,381.000

1,780.20

2,467.000

LF  

4.60000

0085 Removal of Gutter 188.000

0.000

202-00202  
 

789.60188.000

0.00

271.000

LF  

4.20000

0090 Removal of Curb and Gutter 4,205.000

0.000

202-00203  
 

19,763.504,205.000

0.00

4,205.000

LF  

4.70000

0095 Removal of Curb, Gutter and Sidewalk 259.000

0.000

202-00204  
 

1,683.50259.000

0.00

276.000

LF  

6.50000

0100 Removal of Concrete Curb Ramp 130.000

0.000

202-00206  
 

546.00130.000

0.00

130.000

SY  

4.20000

0105 Removal of Concrete Pavement 645.000

0.000

202-00210  
 

5,805.00645.000

0.00

645.000

SY  

9.00000

0110 Removal of Asphalt Mat 3,223.000

646.000

202-00220  
 

11,220.103,869.000

1,873.40

4,669.000

SY  

2.90000
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PCN: 19911-BID    ESTIMATE RUN 06/22/2016

PROJECT: NHPP 0701-223                 ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:40:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal of Asphalt Mat (Planing) 16,523.200

2,374.000

202-00240  
 

51,967.3018,897.200

6,528.50

23,272.000

SY  

2.75000

0120 *Removal of Pavement Marking 6,095.500

0.000

202-00250  
 

20,724.706,095.500

0.00

7,000.000

SF  

3.40000

0125 *Removal of Light Standard 13.000

0.000

202-00700  
 

2,730.0013.000

0.00

15.000

EACH

210.00000

0130 *Removal of Light Standard Foundation 5.000

0.000

202-00705  
 

1,050.005.000

0.00

15.000

EACH

210.00000

0135 *Removal of Ground Sign 8.000

0.000

202-00810  
 

624.008.000

0.00

30.000

EACH

78.00000

0140 *Removal of Sign (Special) 3.000

0.000

202-00815  
 

630.003.000

0.00

7.000

EACH

210.00000

0145 *Removal of Sign Panel 0.000

1.000

202-00821  
 

52.501.000

52.50

24.000

EACH

52.50000

0150 *Removal of Pull Box 23.000

0.000

202-00827  
 

3,956.0023.000

0.00

23.000

EACH

172.00000

0155 *Removal of Traffic Signal Pole 12.000

0.000

202-00840  
 

15,120.0012.000

0.00

12.000

EACH

1,260.00000

0160 *Removal of Traffic Signal Controller and Cabinet 2.000

0.000

202-00848  
 

630.002.000

0.00

2.000

EACH

315.00000

0165 Removal of Fence 594.000

0.000

202-01000  
 

1,336.50594.000

0.00

594.000

LF  

2.25000
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PCN: 19911-BID    ESTIMATE RUN 06/22/2016

PROJECT: NHPP 0701-223                 ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:40:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Removal of Guardrail Type 3 60.000

0.000

202-01130  
 

1,080.0060.000

0.00

60.000

LF  

18.00000

0175 Removal of End Anchorage 1.000

0.000

202-01300  
 

541.001.000

0.00

1.000

EACH

541.00000

0180 Abandon Well 5.000

0.000

202-04100  
 

4,200.005.000

0.00

5.000

EACH

840.00000

0185 Unclassified Excavation (Complete In Place) 7,522.000

154.000

203-00010  
 

191,900.007,676.000

3,850.00

8,357.000

CY  

25.00000

0190 Muck Excavation 3,759.590

212.500

203-00100  
 

43,692.993,972.090

2,337.50

4,000.000

CY  

11.00000

0195 Blading 29.000

0.000

203-01500  
 

3,190.0029.000

0.00

100.000

HOUR

110.00000

0200 Potholing 49.000

0.000

203-01597  
 

5,390.0049.000

0.00

50.000

HOUR

110.00000

0205 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

100.000

HOUR

32.00000

0210 Topsoil 363.000

0.000

207-00205  
 

8,893.50363.000

0.00

1,111.000

CY  

24.50000

0215 Stockpile Topsoil 30.000

0.000

207-00210  
 

375.0030.000

0.00

30.000

CY  

12.50000

0220 Erosion Log (12 Inch) 72.000

0.000

208-00002  
 

432.0072.000

0.00

252.000

LF  

6.00000
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PCN: 19911-BID    ESTIMATE RUN 06/22/2016

PROJECT: NHPP 0701-223                 ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:40:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Aggregate Bag 256.000

0.000

208-00035  
 

2,304.00256.000

0.00

256.000

LF  

9.00000

0230 Concrete Washout Structure 2.000

0.000

208-00045  
 

2,520.002.000

0.00

4.000

EACH

1,260.00000

0235 Storm Drain Inlet Protection (Type 2) 30.000

0.000

208-00052  
 

1,530.0030.000

0.00

80.000

LF  

51.00000

0240 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

2,100.001.000

0.00

4.000

EACH

2,100.00000

0245 Removal and Disposal of Sediment (Labor) 40.000

0.000

208-00103  
 

2,160.0040.000

0.00

50.000

HOUR

54.00000

0250 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

50.000

HOUR

105.00000

0255 Sweeping (Sediment Removal) 66.000

0.000

208-00106  
 

10,032.0066.000

0.00

100.000

HOUR

152.00000

0260 Erosion Control Supervisor 146.000

17.000

208-00206  
 

34,230.00163.000

3,570.00

205.000

DAY 

210.00000

0265 Temporary Berms 0.000

0.000

208-00300  
 

0.000.000

0.00

1,760.000

LF  

2.60000

0270 Dust Palliative (Magnesium Chloride) 0.000

0.000

209-00600  
 

0.000.000

0.00

0.000

GAL 

5.25000

0275 Reset Fire Hydrant 0.000

0.000

210-00050  
 

0.000.000

0.00

2.000

EACH

2,930.00000
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PCN: 19911-BID    ESTIMATE RUN 06/22/2016

PROJECT: NHPP 0701-223                 ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:40:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Reset Light Standard 0.000

3.000

210-00750  
 

5,040.003.000

5,040.00

6.000

EACH

1,680.00000

0285 *Reset Ground Sign 0.000

1.000

210-00810  
 

341.001.000

341.00

8.000

EACH

341.00000

0290 Reset Tensioned Cable Barrier 0.000

0.000

210-01190  
 

0.000.000

0.00

585.000

LF  

56.00000

0295 *Adjust Manhole 10.000

0.000

210-04010  
 

7,850.0010.000

0.00

11.000

EACH

785.00000

0300 Modify Manhole 1.000

1.000

210-04015  
 

2,730.002.000

1,365.00

2.000

EACH

1,365.00000

0305 *Seeding (Native) 0.800

0.000

212-00006  
 

2,268.000.800

0.00

0.800

ACRE

2,835.00000

0310 *Seeding (Lawn) 0.000

0.000

212-00011  
 

0.000.000

0.00

0.800

ACRE

3,339.00000

0315 *Soil Conditioning 1.250

0.000

212-00032  
 

15,093.751.250

0.00

2.700

ACRE

12,075.00000

0320 *Sod 900.000

1,500.000

212-00050  
 

2,280.002,400.000

1,425.00

2,400.000

SF  

0.95000

0325 *Mulching (Weed Free Straw) 0.800

0.000

213-00004  
 

756.000.800

0.00

0.800

ACRE

945.00000

0330 *Mulch Tackifier 80.000

0.000

213-00061  
 

756.0080.000

0.00

80.000

LB  

9.45000
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PCN: 19911-BID    ESTIMATE RUN 06/22/2016

PROJECT: NHPP 0701-223                 ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:40:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Inorganic Mulch 194.500

15.000

213-00065  
 

12,538.58209.500

897.75

711.000

CY  

59.85000

0340 *Metal Landscape Border (1/8x4 Inch) 0.000

0.000

213-00440  
 

0.000.000

0.00

1,765.000

LF  

4.60000

0345 *Landscape Boulder 0.000

28.000

213-00700  
 

4,704.0028.000

4,704.00

48.000

EACH

168.00000

0350 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

3,150.00000

0355 *Temporary Irrigation 0.000

0.500

214-00010  
 

1,050.000.500

1,050.00

1.000

L S 

2,100.00000

0360 *Deciduous Tree (2 Inch Caliper) 1.000

3.000

214-00220  
 

1,512.004.000

1,134.00

34.000

EACH

378.00000

0365 *Deciduous Shrub (1 Gallon Container) 69.000

8.000

214-00310  
 

1,455.3077.000

151.20

191.000

EACH

18.90000

0370 *Deciduous Shrub (5 Gallon Container) 103.000

22.000

214-00350  
 

5,250.00125.000

924.00

290.000

EACH

42.00000

0375 *Evergreen Tree (6 Foot) (Ball and Burlap) 6.000

0.000

214-00506  
 

2,052.006.000

0.00

15.000

EACH

342.00000

0380 *Evergreen Shrub (5 Gallon Container) 25.000

6.000

214-00650  
 

1,333.0031.000

258.00

75.000

EACH

43.00000

0385 *Perennials (1 Gallon Container) 174.000

37.000

214-00910  
 

3,766.35211.000

660.45

861.000

EACH

17.85000
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PCN: 19911-BID    ESTIMATE RUN 06/22/2016

PROJECT: NHPP 0701-223                 ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:40:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

14,128.000

SY  

0.11000

0395 Environmental Health and Safety Management 1.000

0.000

250-00010  
 

4,725.001.000

0.00

1.000

L S 

4,725.00000

0400 Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

0.000

HOUR

84.00000

0405 Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

0.000

HOUR

98.00000

0410 Material Handling (Stockpile) 166.700

0.000

250-00200  
 

3,500.70166.700

0.00

166.700

CY  

21.00000

0415 Hazardous Waste Disposal 54.000

0.000

250-00220  
 

2,538.0054.000

0.00

54.000

CY  

47.00000

0420 Aggregate Base Course (Class 1) 9,265.940

382.730

304-01000  
 

183,324.739,648.670

7,271.87

10,000.000

TON 

19.00000

0425 Aggregate Base Course (Class 3) 211.550

0.000

304-03000  
 

3,807.90211.550

0.00

250.000

TON 

18.00000

0430 Aggregate Base Course (Class 6) 7,371.750

0.000

304-06000  
 

169,550.257,371.750

0.00

7,371.750

TON 

23.00000

0435 *Hot Mix Asphalt (Patching) (Asphalt) 60.000

0.000

403-00721  
 

4,740.0060.000

0.00

270.000

SY  

79.00000

0440 *Hot Mix Asphalt (Grading SX) (100) 3,083.140

768.370

403-34801  
 

347,791.353,851.510

69,383.81

4,188.750

TON 

90.30000
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PCN: 19911-BID    ESTIMATE RUN 06/22/2016

PROJECT: NHPP 0701-223                 ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:40:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Asphalt Cement Performance Grade (PG 76-28) 22.370

36.260

411-03345  
 

39,692.5158.630

24,548.02

58.630

TON 

677.00000

0450 *Asphalt Cement Performance Grade (PG 64-22) 144.530

5.890

411-03354  
 

77,315.88150.420

3,027.46

176.220

TON 

514.00000

0455 *Emulsified Asphalt (Slow-Setting) 97.750

425.000

411-10255  
 

1,646.66522.750

1,338.75

1,560.000

GAL 

3.15000

0460 *Concrete Pavement (6 Inch) 384.000

23.000

412-00600  
 

26,251.50407.000

1,483.50

407.000

SY  

64.50000

0465 *Concrete Pavement (8 Inch) 350.000

0.000

412-00800  
 

29,575.00350.000

0.00

350.000

SY  

84.50000

0470 *Concrete Pavement (10 Inch) 6,611.600

156.000

412-01000  
 

439,894.006,767.600

10,140.00

6,767.600

SY  

65.00000

0475 *Concrete Pavement (10 Inch) (Special) 420.000

371.000

412-01001  
 

70,596.75791.000

33,111.75

962.000

SY  

89.25000

0480 *Concrete Pavement (10 Inch) (Fast Track) 273.000

0.000

412-01020  
 

24,365.25273.000

0.00

273.000

SY  

89.25000

0485 Geotextile (Separator) (Class 2) 1,595.140

0.000

420-00133  
 

3,349.791,595.140

0.00

1,600.000

SY  

2.10000

0490 Geogrid Reinforcement 7,991.580

342.300

506-01020  
 

43,752.878,333.880

1,797.08

8,333.880

SY  

5.25000

0495 18 Inch Reinforced Concrete Pipe (Complete In Place) 607.000

0.000

603-01185  
 

53,416.00607.000

0.00

611.000

LF  

88.00000



CONTID: C19911         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 19911-BID    ESTIMATE RUN 06/22/2016

PROJECT: NHPP 0701-223                 ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:40:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 24 Inch Reinforced Concrete Pipe (Complete In Place) 216.000

0.000

603-01245  
 

28,080.00216.000

0.00

216.000

LF  

130.00000

0505 48 Inch Reinforced Concrete Pipe (Complete In Place) 108.000

0.000

603-01485  
 

30,024.00108.000

0.00

108.000

LF  

278.00000

0510 Inlet Type 13 (5 Foot) (Special) 4.000

0.000

604-13006  
 

13,488.004.000

0.00

5.000

EACH

3,372.00000

0515 Inlet Type 13 (10 Foot) (Special) 1.000

0.000

604-13011  
 

4,504.001.000

0.00

2.000

EACH

4,504.00000

0520 Inlet Special (Double) (10 Foot) 2.000

0.000

604-14010  
 

14,750.002.000

0.00

2.000

EACH

7,375.00000

0525 Inlet Special (5 Foot) 9.000

0.000

604-19005  
 

32,238.009.000

0.00

9.000

EACH

3,582.00000

0530 Inlet Special (10 Foot) 3.000

0.000

604-19010  
 

13,746.003.000

0.00

3.000

EACH

4,582.00000

0535 Manhole Slab Base (5 Foot) 1.000

0.000

604-30005  
 

5,170.001.000

0.00

2.000

EACH

5,170.00000

0540 Manhole Slab Base (10 Foot) 2.000

0.000

604-30010  
 

11,390.002.000

0.00

3.000

EACH

5,695.00000

0545 Manhole Slab Base (15 Foot) 1.000

0.000

604-30015  
 

6,745.001.000

0.00

1.000

EACH

6,745.00000

0550 Manhole Special 1.000

0.000

604-39000  
 

11,470.001.000

0.00

1.000

EACH

11,470.00000
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PCN: 19911-BID    ESTIMATE RUN 06/22/2016

PROJECT: NHPP 0701-223                 ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:40:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

60.000

LF  

44.10000

0560 End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

1.000

EACH

2,100.00000

0565 Fence (Plastic) 197.000

0.000

607-11525  
 

413.70197.000

0.00

1,500.000

LF  

2.10000

0570 Fence Barrier With Metal Posts 0.000

0.000

607-21300  
 

0.000.000

0.00

300.000

LF  

10.50000

0575 Fence Chain Link (72 Inch) 0.000

0.000

607-53172  
 

0.000.000

0.00

146.000

LF  

31.50000

0580 *Concrete Sidewalk 1,877.000

280.000

608-00000  
 

74,416.502,157.000

9,660.00

2,302.000

SY  

34.50000

0585 *Concrete Curb Ramp 246.000

51.000

608-00010  
 

33,100.65297.000

5,683.95

339.000

SY  

111.45000

0590 *Curb Type 2 (Section B) 686.000

240.000

609-20010  
 

28,196.70926.000

7,308.00

1,481.000

LF  

30.45000

0595 *Curb and Gutter Type 2 (Section I-M) (Special) 323.000

28.000

609-21013  
 

9,880.65351.000

788.20

351.000

LF  

28.15000

0600 *Curb and Gutter Type 2 (Section II-B) (Special) 5,145.000

1,243.000

609-21023  
 

187,807.206,388.000

36,544.20

6,589.000

LF  

29.40000

0605 *Curb and Gutter Type 2 (Section I-B) (Special) 1,321.000

1,990.000

609-21110  
 

89,397.003,311.000

53,730.00

3,311.000

LF  

27.00000
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PCN: 19911-BID    ESTIMATE RUN 06/22/2016

PROJECT: NHPP 0701-223                 ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:40:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 *Gutter Type 2 (Special) 345.000

0.000

609-24000  
 

14,904.00345.000

0.00

345.000

LF  

43.20000

0615 *Gutter Type 2 (6 Foot) (Fast Track) 0.000

0.000

609-34006  
 

0.000.000

0.00

162.000

LF  

52.00000

0620 *Median Cover Material (6 Inch Patterned Concrete) 0.000

0.000

610-00026  
 

0.000.000

0.00

3,417.000

SF  

10.50000

0625 *Median Edging (Patterned Concrete) 0.000

223.000

610-00100  
 

4,158.95223.000

4,158.95

1,762.000

LF  

18.65000

0630 *Delineator (Type I) 40.000

0.000

612-00001  
 

840.0040.000

0.00

40.000

EACH

21.00000

0635 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

8.000

EACH

23.00000

0640 *Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

6.000

EACH

47.00000

0645 *1 Inch Electrical Conduit (Plastic) 4,656.000

0.000

613-01100  
 

58,665.604,656.000

0.00

5,000.000

LF  

12.60000

0650 *2 Inch Electrical Conduit (Plastic) 2,949.000

0.000

613-01200  
 

49,543.202,949.000

0.00

3,000.000

LF  

16.80000

0655 *Wiring 0.800

0.000

613-10000  
 

16,800.000.800

0.00

1.000

L S 

21,000.00000

0660 *Light Standard and Luminaire (Pedestrian) 0.000

0.000

613-30005  
 

0.000.000

0.00

0.000

EACH

7,035.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:40:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 *Light Standard Metal (30 Foot) 3.000

0.000

613-34300  
 

9,450.003.000

0.00

9.000

EACH

3,150.00000

0665 MATERIAL ALLOWANCE Light Standard Metal (30 Foot) 6.000

0.000

13,680.006.000

0.00EACH

2,280.00000

0670 *Light Standard Metal (30 Foot) (2 Arm) 1.000

0.000

613-34302  
 

3,465.001.000

0.00

5.000

EACH

3,465.00000

0670 MATERIAL ALLOWANCE Light Standard Metal (30 Foot)(2 
Arm)

4.000

0.000

9,684.004.000

0.00EACH

2,421.00000

0675 *Light Standard Foundation 11.000

3.000

613-40010  
 

20,580.0014.000

4,410.00

14.000

EACH

1,470.00000

0675 MATERIAL ALLOWANCE Light Standard Foundation 3.000

-3.000

0.000.000

-1,704.00EACH

568.00000

0680 *Light Standard Foundation Special 36.000

1.000

613-40012  
 

46,620.0037.000

1,260.00

37.000

EACH

1,260.00000

0680 MATERIAL ALLOWANCE Light Standard Foundation Special 1.000

-1.000

0.000.000

-435.00EACH

435.00000

0685 *Lighting Control Center (Special) 0.000

0.000

613-50106  
 

0.000.000

0.00

1.000

EACH

4,725.00000

0690 *2-Plex Receptacle (With Box and Cover) 0.000

12.000

613-50132  
 

6,300.0012.000

6,300.00

12.000

EACH

525.00000

0695 *Luminaire High Pressure Sodium (250 Watt) 0.000

0.000

613-70250  
 

0.000.000

0.00

19.000

EACH

1,470.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0695 MATERIAL ALLOWANCE Luminaire High Pressure Sodium (250 
Watt)

19.000

0.000

18,829.0019.000

0.00EACH

991.00000

0700 *Sign Panel (Class I) 0.000

174.000

614-00011  
 

3,654.00174.000

3,654.00

571.000

SF  

21.00000

0705 *Sign Panel (Class II) 0.000

12.000

614-00012  
 

276.0012.000

276.00

145.000

SF  

23.00000

0710 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

13.000

614-01503  
 

2,054.0013.000

2,054.00

52.000

EACH

158.00000

0715 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

6.000

614-01573  
 

1,542.006.000

1,542.00

35.000

EACH

257.00000

0720 *1 Inch Plastic Pipe 1,945.000

675.000

619-50080  
 

7,021.602,620.000

1,809.00

5,018.000

LF  

2.68000

0725 *1-1/2 Inch Plastic Pipe 35.000

20.000

619-50120  
 

156.2055.000

56.80

421.000

LF  

2.84000

0730 *2 Inch Plastic Pipe 45.000

20.000

619-50160  
 

341.2565.000

105.00

65.000

LF  

5.25000

0735 *2-1/2 Inch Plastic Pipe 620.000

2,340.000

619-50200  
 

14,800.002,960.000

11,700.00

2,960.000

LF  

5.00000

0740 *Detour 2,600.000

0.000

621-00430  
 

106,600.002,600.000

0.00

2,600.000

SY  

41.00000

0745 *Drip Emitter Tubing 2,940.000

498.000

623-00162  
 

4,331.883,438.000

627.48

4,298.000

LF  

1.26000
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PCN: 19911-BID    ESTIMATE RUN 06/22/2016

PROJECT: NHPP 0701-223                 ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:40:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0750 *Drip Emitter 44.000

0.000

623-00164  
 

415.8044.000

0.00

847.000

EACH

9.45000

0755 *1/2 Inch Flush Unit 28.000

5.000

623-00184  
 

759.0033.000

115.00

63.000

EACH

23.00000

0760 *6 Inch Pop-Up Spray Sprinkler 15.000

4.000

623-00206  
 

380.0019.000

80.00

78.000

EACH

20.00000

0765 *4 Inch Plastic Pipe (Irrigation/Sleeve) 2,121.000

0.000

623-00604  
 

18,028.502,121.000

0.00

2,795.000

LF  

8.50000

0770 *1 Inch Backflow Preventer 0.000

1.000

623-01708  
 

1,995.001.000

1,995.00

1.000

EACH

1,995.00000

0775 *1 Inch Pressure Reducing Valve 0.000

1.000

623-01808  
 

400.001.000

400.00

1.000

EACH

400.00000

0780 *2 Inch Strainer 0.000

1.000

623-01916  
 

152.001.000

152.00

1.000

EACH

152.00000

0785 *3/4 Inch Drain Valve 0.000

2.000

623-02006  
 

482.002.000

482.00

3.000

EACH

241.00000

0790 *1 Inch Automatic Control Valve 0.000

5.000

623-03108  
 

1,155.005.000

1,155.00

8.000

EACH

231.00000

0795 *1-1/2 Inch Automatic Control Valve 0.000

3.000

623-03112  
 

834.003.000

834.00

3.000

EACH

278.00000

0800 *2 Inch Automatic Control Valve 0.000

1.000

623-03116  
 

346.001.000

346.00

1.000

EACH

346.00000
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:40:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0805 *Control Wire 24 Volt 0.000

18,040.000

623-04000  
 

4,690.4018,040.000

4,690.40

18,040.000

LF  

0.26000

0810 *Power Source Wire 0.000

0.000

623-04002  
 

0.000.000

0.00

25.000

LF  

105.00000

0815 *3/4 Inch Quick-Coupler Valve 0.000

5.000

623-04006  
 

1,250.005.000

1,250.00

6.000

EACH

250.00000

0820 *2-1/2 Inch Ball Valve 0.000

2.000

623-04521  
 

524.002.000

524.00

6.000

EACH

262.00000

0825 *Valve Box 0.000

13.000

623-06900  
 

1,430.0013.000

1,430.00

13.000

EACH

110.00000

0830 *2 Inch Flow Sensor 0.000

1.000

623-07602  
 

577.001.000

577.00

1.000

EACH

577.00000

0835 *40 Station Automatic Controller 0.000

0.000

623-08140  
 

0.000.000

0.00

1.000

EACH

6,720.00000

0840 *Sprinkler System 0.660

0.000

623-09900  
 

3,534.300.660

0.00

1.000

L S 

5,355.00000

0845 *Construction Surveying 0.800

0.100

625-00000  
 

41,580.000.900

4,620.00

1.000

L S 

46,200.00000

0850 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

10.000

HOUR

210.00000

0855 *Mobilization 1.000

0.000

626-00000  
 

433,600.001.000

0.00

1.000

L S 

433,600.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE
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THIS
PERIOD

08:40:22

CUMULATIVE
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CAT NO0200 ROADWAY 

0860 Public Information Services 0.750

0.000

626-01000  
 

35,250.000.750

0.00

1.000

L S 

47,000.00000

0865 *Pavement Marking Paint 103.300

5.000

627-00001  
 

9,097.20108.300

420.00

108.300

GAL 

84.00000

0870 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

83.000

GAL 

131.00000

0875 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

2,043.000

SF  

20.00000

0880 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

31.000

627-30405  
 

537.8531.000

537.85

761.000

SF  

17.35000

0885 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

468.000

627-30410  
 

6,177.60468.000

6,177.60

1,172.000

SF  

13.20000

0890 *Flagging 3,205.250

434.750

630-00000  
 

80,262.003,640.000

9,586.24

4,000.000

HOUR

22.05000

0895 *Traffic Control Inspection 63.000

8.000

630-00007  
 

5,591.2571.000

630.00

82.000

DAY 

78.75000

0900 *Traffic Control Management 142.000

18.000

630-00012  
 

126,000.00160.000

14,175.00

205.000

DAY 

787.50000

0905 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

2.000

EACH

210.00000

0910 *Construction Traffic Sign (Panel Size A) 57.600

0.000

630-80341  
 

2,707.2057.600

0.00

64.000

EACH

47.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:40:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0915 *Construction Traffic Sign (Panel Size B) 87.300

0.000

630-80342  
 

5,063.4087.300

0.00

105.000

EACH

58.00000

0920 *Construction Traffic Sign (Panel Size C) 17.100

0.000

630-80343  
 

1,265.4017.100

0.00

19.000

EACH

74.00000

0925 *Construction Traffic Sign (Special) 136.800

0.000

630-80344  
 

2,872.80136.800

0.00

238.000

SF  

21.00000

0930 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.700

0.000

630-80358  
 

2,408.402.700

0.00

3.000

EACH

892.00000

0935 *Portable Message Sign Panel 338.000

78.000

630-80359  
 

28,288.00416.000

5,304.00

416.000

DAY 

68.00000

0940 *Drum Channelizing Device 153.000

0.000

630-80360  
 

2,409.75153.000

0.00

250.000

EACH

15.75000

0945 *Drum Channelizing Device (With Light) (Flashing) 9.000

0.000

630-80363  
 

141.759.000

0.00

15.000

EACH

15.75000

0950 *Drum Channelizing Device (With Light) (Steady Burn) 39.600

0.000

630-80364  
 

623.7039.600

0.00

55.000

EACH

15.75000

0955 *Portable Water Filled Barrier (Temporary) 214.200

0.000

630-80377  
 

7,925.40214.200

0.00

238.000

LF  

37.00000

0960 *Channelizing Device (Special) 305.100

0.000

630-80390  
 

4,805.33305.100

0.00

339.000

EACH

15.75000

0965 *Traffic Signal (Temporary) 1.000

0.000

630-86800  
 

98,070.001.000

0.00

1.000

L S 

98,070.00000
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NO.

ITEM
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CURRENT
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PERIOD
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CUMULATIVE
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CAT NO0200 ROADWAY 

0970 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0975 F/A Partnering 1,350.000

0.000

700-70011  
 

1,350.001,350.000

0.00

2,000.000

F A 

1.00000

0980 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0985 F/A Asphalt Cement Cost Adjustment -17,373.690

-2,383.290

700-70019  
 

-19,756.98-19,756.980

-2,383.29

-17,373.690

F A 

1.00000

0990 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

0.000

HOUR

1.00000

0995 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

55,000.000

F A 

1.00000

1000 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

15,000.000

F A 

1.00000

1005 F/A Gas Lines 0.000

0.000

700-70180  
 

0.000.000

0.00

0.000

F A 

1.00000

1010 F/A Sprinklers 0.000

0.000

700-70320  
 

0.000.000

0.00

15,000.000

F A 

1.00000

1015 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

1020 F/A Asbestos Abatement Work 0.000

0.000

700-70495  
 

0.000.000

0.00

0.000

F A 

1.00000
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NO.
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NO.

ITEM
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QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
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PERIOD

08:40:22

CUMULATIVE
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CAT NO0200 ROADWAY 

1160 Added Item (Hour)/ F/A On-The-Job-Trainee CMO 004 584.000

56.000

900-00010  
 

1,280.00640.000

112.00

640.000

HOUR

2.00000

1165 F/A Price Adjustment for Domestic Covers and Grates MCR
005

0.000

0.000

700-70034  
 

0.000.000

0.00

2,500.000

F A 

1.00000

1175 Added Item (Dollar)/ Overweight Price Reduction -2,088.000

0.000

900-00006  
 

-2,088.00-2,088.000

0.00

0.000

DOL 

1.00000

CAT 4,032,405.24393,416.124,891,673.99CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1025 Field Office (Class 2) 1.000

0.000

620-00002  
 

26,250.001.000

0.00

1.000

EACH

26,250.00000

1030 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

22,050.001.000

0.00

1.000

EACH

22,050.00000

1035 Sanitary Facility 1.000

0.000

620-00020  
 

2,100.001.000

0.00

1.000

EACH

2,100.00000

CAT 50,400.000.0050,400.00CURRENT AMT0400 $ $ $

CAT NO0500 UTILITIES BY CONTRACTOR 

1040 Removal of Asphalt Mat 292.000

0.000

202-00220  
 

846.80292.000

0.00

292.000

SY  

2.90000

1045 Aggregate Base Course (Class 3) 836.160

0.000

304-03000  
 

15,050.88836.160

0.00

836.160

TON 

18.00000

1050 Aggregate Base Course (Class 6) 143.880

0.000

304-06000  
 

3,309.24143.880

0.00

143.880

TON 

23.00000

1055 Hot Mix Asphalt (Grading SX) (100) 109.010

0.000

403-34801  
 

9,843.60109.010

0.00

109.010

TON 

90.30000
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CAT NO0500 UTILITIES BY CONTRACTOR 

1060 Asphalt Cement Performance Grade (PG 76-28) 0.000

0.000

411-03345  
 

0.000.000

0.00

0.000

TON 

677.00000

1065 Asphalt Cement Performance Grade (PG 64-22) 5.880

0.000

411-03354  
 

3,022.325.880

0.00

5.880

TON 

514.00000

1070 Connect To Existing Waterline 12.000

0.000

619-00007  
 

29,760.0012.000

0.00

12.000

EACH

2,480.00000

1075 3/4 Inch Copper Pipe 22.000

0.000

619-40060  
 

2,838.0022.000

0.00

22.000

LF  

129.00000

1080 1 Inch Copper Pipe 105.000

0.000

619-40080  
 

12,600.00105.000

0.00

105.000

LF  

120.00000

1085 *1-1/2 Inch Plastic Pipe 0.000

0.000

619-50120  
 

0.000.000

0.00

31.000

LF  

2.84000

1090 *2 Inch Plastic Pipe 48.000

0.000

619-50160  
 

252.0048.000

0.00

48.000

LF  

5.25000

1095 4 Inch Plastic Pipe 29.000

0.000

619-50320  
 

3,509.0029.000

0.00

29.000

LF  

121.00000

1100 6 Inch Plastic Pipe 89.000

0.000

619-50480  
 

5,162.0089.000

0.00

116.000

LF  

58.00000

1105 8 Inch Plastic Pipe 16.000

0.000

619-50640  
 

992.0016.000

0.00

143.000

LF  

62.00000

1110 10 Inch Plastic Pipe 317.000

0.000

619-50800  
 

16,484.00317.000

0.00

317.000

LF  

52.00000
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CAT NO0500 UTILITIES BY CONTRACTOR 

1115 12 Inch Plastic Pipe 1,712.000

0.000

619-50960  
 

82,176.001,712.000

0.00

1,737.000

LF  

48.00000

1120 2 Inch Gate Valve 5.000

0.000

619-75016  
 

2,520.005.000

0.00

5.000

EACH

504.00000

1125 4 Inch Gate Valve 1.000

0.000

619-75032  
 

955.001.000

0.00

1.000

EACH

955.00000

1130 6 Inch Gate Valve 4.000

0.000

619-75048  
 

4,408.004.000

0.00

5.000

EACH

1,102.00000

1135 8 Inch Gate Valve 3.000

0.000

619-75064  
 

4,914.003.000

0.00

3.000

EACH

1,638.00000

1140 10 Inch Gate Valve 1.000

0.000

619-75080  
 

2,268.001.000

0.00

1.000

EACH

2,268.00000

1145 12 Inch Gate Valve 4.000

0.000

619-75096  
 

10,752.004.000

0.00

4.000

EACH

2,688.00000

1150 Corporation Stop 1.000

0.000

619-77300  
 

267.001.000

0.00

3.000

EACH

267.00000

1155 6 Inch Fire Hydrant 3.000

0.000

619-78048  
 

13,266.003.000

0.00

3.000

EACH

4,422.00000

1170 Uncl Excav (CIP) CMO 006 311.000

0.000

203-00010  
 

7,775.00311.000

0.00

311.000

CY  

25.00000

CAT 232,970.840.00245,334.88CURRENT AMT0500 $ $ $

$ 4,315,776.08393,416.12$5,187,408.87$CURRENT AMTPROJECT TOTAL


